

## **Attachment A - Timeline of Castle Creek Bridge/Hallam Street Improvements**

1. January 7<sup>th</sup>, 2014 – Council Work Session, staff and Open Space & Trails Board Members presented Castle Creek/Hallam St. Connectivity project as a priority to Council.
2. January 23<sup>rd</sup>, 2014 – Open Space and Trails meeting.
3. March 2014 – Start process of putting together a Conceptual Design.
4. April 7<sup>th</sup>, 2014 – Council Consent agenda Contract Approval Loris and Associates (Hallam Street/Castle Creek Bridge Connectivity Project).
5. May 20<sup>th</sup>, 2014 - Work Session on project kickoff.
6. July 10<sup>th</sup>, 2014 – Public Outreach at Buggy Barnard Park on corridor.
7. September 10<sup>th</sup>, 2014 – Public Outreach on corridor at Sister Cities.
8. September 18<sup>th</sup>, 2014 – Open Space and Trails meeting.
9. January 15<sup>th</sup>, 2015 – Open Space and Trails Board meeting support for conceptual design of project.
10. February 17<sup>th</sup>, 2015 – Council Work Session on Conceptual Design Review and move to a complete design.
11. March 3<sup>rd</sup>, 2015 – Pitkin County Board of County Commissioners meeting on Conceptual Design Review.
12. April 2<sup>nd</sup>, 2015 – Open Space and Trails Board meeting on corridor.
13. Summer 2015 – Fox Tuttle Hernandez does traffic study on existing corridor and concept design.
14. July 28<sup>th</sup>, 2015 – Council Work Session on Pedestrian and Bike Project Updates.
15. January 26<sup>th</sup>, 2016 – Council Work Session on Castle Creek/Hallam Street Connectivity Study: Move to Full Design, Bridge Railing, and Living Lab
16. April, 2016 – Living Lab was implemented on Castle Creek Bridge until October 2016.

## **Attachment A - Timeline of Castle Creek Bridge/Hallam Street Improvements**

17. June 1<sup>st</sup>, 2016 – Ice Cream Social at Buggy Barnard Park for Living Lab
18. June 22<sup>nd</sup>, 2016 – Booths at Buggy Barnard Park & Paepcke Park regarding project for Bike to Work Day.
19. June 25<sup>th</sup>, 2016 – Public outreach at Farmer’s Market on project.
20. July 4<sup>th</sup>, 2016 – Public outreach at Buggy Barnard Park on project.
21. July 23<sup>rd</sup>, 2016 – Public outreach at Farmer’s Market on project.
22. June & July, 2016 – Fox Tuttle Hernandez performs traffic study on Living Lab.
23. September 6<sup>th</sup>, 2016 – Council Work Session on Living Lab Experiment/Hallam Street 30% Design.
24. October 27<sup>th</sup>, 2016 – Open Space & Trails Board Meeting on Living Lab Experiment/Hallam Street 30% Design.
25. December 1<sup>st</sup>, 2016 – Public Outreach for Snow Lab/60% Hallam St. Design at Sister Cities.